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SECTION  1 
 

LIST OF IMPORTANT DATES 

PRESS NOTICE 

NOTICE INVITING TENDER 

NIT  No.:- _24/2020-21 

 

 

     Name of work :-       Creation of two no.s of prefabricated lab in balcony of professor 
quarters in  Central University of Jammu,Bagla Rahya suchani , Distt. 
Samba  

 
Completion Period for construction:   45 days 
 
 

 
2.1 Defect Liability period is:    06 Month  
 

1. Date of Issue of Notice Inviting Bid   16-02-2021 

2. Period of downloading Tender 
Documents :- 

16-02-2021 upto 15:00 Hrs 
To 

09-03/2021 upto 12:00 Hrs 

  

 Places(s) 
 https://cujammu.euniwizarde.com 
 

3. Time, date and Place of pre-bid Meeting 23-02-2021 at 15:00 Hrs 

  

  
Place : Office of the Executive Engineer, 

Central University of Jammu 
 
 

4. Deadline for Receiving Bids 09-03-2021 
 
12:00 Hrs 

  

https://cujammu.euniwizarde.com/
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5. Time and date for opening Technical 
Bid/Bids  

09-03-2021 at 15:00 Hrs 

6. Time and Date of opening Financial Bid To be notified after bid evaluation is completed 

7. Place of opening Bids Place 
Office of the Executive Engineer, Central 
University of Jammu 

8. Last Date of bid validity  

9. Officer Inviting Bids Executive  Engineer, CUJ 

 
 

Designation:  Executive Engineer, 
Central University of Jammu. 

  

 
Address.:- 

Rahya- Suchani (Village – Bagla), Distt. 
Samba (J&K)-181143 
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OFFICE OF THE  EXECUTIVE ENGINEER, 
CENTRAL UNIVERSITY OF JAMMU  

 
NOTICE INVITING TENDER 

 
e- NIT No.:- 24/2020-21_ 

 
Executive Engineer, Central University of Jammu (CUJ) for and on behalf of the Vice Chancellor, 
Central University of Jammu, invites e-tenders on Percentage (%age ) basis from approved and eligible 
Contractors registered with  UT J&K . CPWD, Railways, MES, BRO and other State/Central 
Governments for the following work :- 

 

1. The Bidding documents can be downloaded from the website https://cujammu.euniwizarde.com  
from 16-02-2021 (15:00 Hrs) to 09-03-2021 (12:00Hrs) 

a. The Bids shall be deposited in electronic format on the website 

https://cujammu.euniwizarde.com from 16-02-2021 (15:00 Hrs) to 09-03-2021 (12:00Hrs). 

The bids received will be opened at 15:00 Hrs on 09/03/2021     on line.   
 

b. The complete bidding process will be on line. 
 

c. A Pre-bid meeting will be held on 23/02/2021 at 15:00 Hrs  in the office of the Executive 
Engineer, Central University of Jammu to clarify the issues and to answer question on 
any matter that may be raised at that stage as stated in Clause 8 of Instruction to Bidders 
(ITB) of the Bidding documents 

 

d. Technical  bids of bidders shall be opened on line  in the office of Executive Engineer, 
Central University of Jammu  on or after 09-03-2021 at 15:00 Hrs   

2. Bid document can be seen at and downloaded from the website 
https://cujammu.euniwizarde.com/ Bid document contain information of qualifying criteria for 
bidder, specifications, bill of quantities, conditions and other details. 

3. The site for the work is available. 
              Executive Engineer,  

Central University of Jammu 
Rahya- Suchani (Village – Bagla),  

Distt. Samba (J&K)-181143 

S. 
N
o 

Name of Work Name of 
Division 

Estimated 
Cost 

Time 
Allowed for 

completion 

Schedule 
Time and date 
of opening of 
technical bid 

of tender 

Class of 
Contractor 

1 2 3 4 5 6 7 

 
1. 

Creation of two 
nos. of 
prefabricated labs 
in balcony of 
professor 
quarters in 
Central 
University of 
Jammu,Bagla 
Rahya suchani , 
Distt. Samba 
 

 
Engineering 

Wing, 
Central 

University 
of Jammu   

 
 

584378/- 

 
 

45 
Days 

 
 

09 /03/2021 at 
15:00 

Class D or Above 

https://cujammu.euniwizarde.com/
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OFFICE OF THE  EXECUTIVE ENGINEER,                                                                    
CENTRAL UNIVERSITY OF JAMMU 

  

NOTICE INVITING TENDER 
 

e- NIT No.:- 24/2020-21 
 

Executive Engineer, Central University of Jammu (CUJ) for and on behalf of the Vice Chancellor, 
Central University of Jammu, invites e-tenders on Percentage (% age) basis from approved and 
eligible Contractors registered with UT J&K, CPWD, Railways, MES, BRO and other State/Central 
Governments for the following work:- 

 

 

1. The Bidding documents can be downloaded from the website https://cujammu.euniwizarde.com  
from 16-02-2021 (15:00 Hrs) to 09-03-2021 (12:00Hrs)\ 

2.  
a. The Bids shall be deposited in electronic format on the website 

https://cujammu.euniwizarde.com from 16-02-2021 (15:00 Hrs) to 09-03-2021 (12:00Hrs). 

The bids received will be opened at 15:00 Hrs on 09/03/2021     on line.   
 

b. The complete bidding process will be on line. 
 

c. A Pre-bid meeting will be held on 23/02/2021 at 15:00 Hrs  in the office of the Executive 
Engineer, Central University of Jammu to clarify the issues and to answer question on 
any matter that may be raised at that stage as stated in Clause 8 of Instruction to 
Bidders (ITB) of the Bidding documents 

 

d. Technical  bids of bidders shall be opened on line  in the office of Executive Engineer, 
Central University of Jammu  on or after 09-03-2021 at 15:00 Hrs   

3. Bid document can be seen at and downloaded from the website 
https://cujammu.euniwizarde.com/ Bid document contain information of qualifying criteria for 
bidder, specifications, bill of quantities, conditions and other details. 

4. In case it is observed that the bidder has uploaded fake documents, his EMD will be immediately 
forfeited and his case will be recommend for debarment in further tendering for one year.  

 

5. The site for the work is available. 
 

S. 
No 

Name of Work Name 
of 

Divisio
n 

Estimated 
Cost 

Time 
Allowed 

for 
completio

n 

Schedule Time and 
date of opening of 

technical bid of 
tender 

Class of 
Contractor 

1 2 3 4 5 6 7 

 
1. 

Creation of two 
nos. of 
prefabricated labs 
in balcony of 
professor quarters 
in Central 
University of 
Jammu,Bagla 
Rahya suchani , 
Distt. Samba 
 

 
Enginee

ring 
Wing, 

Central 
Universi

ty of 
Jammu   

 
 

584378/- 

 
 

45 
Days 

 
09-03-2020  
15:00 Hrs 

 
Class D or 

Above 

https://cujammu.euniwizarde.com/
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6. 6. . Bids must be accompanied by duly signed and stamped Bid Security Declaration (BSD) as specified in 
Annexure-B.  

   

                                                                                                                          

 

i. Financial Bids will be opened in the Committee room, Central University of Jammu. If 
the office happens to be closed on the date of opening of the bids as specified, these will 
be opened on the next working day or any subsequent date at the same time and venue. 

 
ii. Financial bid will be downloaded and opened only after technical evaluation is complete 

and financial bids of only those bidders will be opened who are technically substantially 
responsive. 

 

7. The bid for the work shall remain open for acceptance for a period of 120 days from the date of 
opening of bids. If any bidder/tenderer withdraws his bid/tender before the said period or makes 
any modifications in the terms and conditions of the bid, his earnest money shall stand forfeited. 
 

8. No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or 
Administrative duties in an Engineering Department of the State Government/University is 
allowed to work as a Contractor for a period of two years after his retirement from Government 
service, without permission of the Government. This contract is liable to be cancelled if either the 
contractor or any of his employees is found any time to be such a person who had not obtained the 
permission of the Government as aforesaid before submission of the tender or engagement in the 
Contractor’s Service. 

 
9. Tender drawings are uploaded with tender and are to be downloaded with the Bid . Bidder are 

also required to submit detailed construction drawings along with the bid. 
 

10. Other details can be seen in the bidding documents.  
 

11. INSTRUCTIONS TO BIDDERS FOR E-TENDER: 
 
 

Special Instructions for e-Tender. Submission of online Bids is mandatory for this Tender. For 
conducting electronic tendering, CUJ is using the portal https://cujammu.euniwizarde.com of M/s ITI 
Ltd, a Government of India Undertaking. 
 
 
 
 

1.0 Tender Bidding Methodology: 
 

The offer should be submitted through e-tendering mode in the website  
https://cujammu.euniwizarde.com containing two e-bid viz. Technical and Financial Bid. The Bids will 
be uploaded along with all signed and scanned documents those are required for particular tender. 
Digital Certificate: 
It is mandatory for all the bidders to have class-III Digital Signature Certificate – Signing + Encryption 
(in the name of person who will sign the Bid) from any of the licensed Certifying Agency (Bidders can 
see the list of licensed CA’s from the link www.cca.gov.in) to participate in e-tendering. 
 

 
 

2.0 Registration: 
To participate in the e-tendering submission, it is mandatory for applicants to get registered their 
firm/company in e-tendering portal of ITI. https://cujammu.euniwizarde.com  to have user ID & 
password from M/s ITI Ltd., The Annual registration charges for vendors/suppliers are 
Rs.2000/+18%GST-per annum (Pay Online). The procedure for the registration is as under: 
1) Go to the website  https://cujammu.euniwizarde.com In the home page, click on “Registration” 
2) In the Vendor Registration form, vendor has to fill up the all mandatory applicant details. After 
submission of registration form, you will get the verification link on your registered mail id, after 
verification you log in your account with your user id and password and complete the all activity 
related to registration etc. Document uploading, paid registration fee, after completion of registration 
payment, you need to send your acknowledgement copy on our held desk mail id  
helpdeskeuniwizarde@gmail.com    ewizardhelpdesk@gmail.com for activation of your account. 

https://cujammu.euniwizarde.com/
https://cujammu.euniwizarde.com/
https://cujammu.euniwizarde.com/
https://cujammu.euniwizarde.co/
mailto:helpdeskeuniwizarde@gmail.com
mailto:%20ewizardhelpdesk@gmail.com
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3.0  SEARCHING FOR ONLINE TENDER  DOCUMENTS 
There are various search options built in the e-tender Portal, to facilitate bidders to search active 
tenders by several parameters. These parameters could include Tender ID, Item/work id, Title, Date, 
etc. 
Once the bidders had selected the tenders in which they are interested, bidder can pay the processing 
fee Rs. 1000 + 18% GST (NOT REFUNDABLE) by Net-banking / Debit / Credit card then you may 
download the required documents / tender schedules, Bid documents etc. Once you pay both fees, 
tenders will be moved to the respective “Register” Tab. This would enable the e-tender Portal to 
intimate the bidders through e-mail in case there is any corrigendum issued to the tender document.  
Please feel free to contact ITI Helpdesk (as given below) for any query related to e-tendering. 
 
1. Helpdesk landline No: 011-49606060 

2.  Mr. Anand Singh    +919650970101 

3. Mr. Akshay Kumar  +919355030623 
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                 SECTION 2:    INSTRUCTIONS TO BIDDERS (ITB) 
 

 

1. SCOPE OF BID 

 
1.1 The Executive Engineer as a representative of the Vice Chancellor, Central University 

of Jammu invites bids for the Creation of two nos. of prefabricated Lab in professors 
quarters in Central University of Jammu, Bagla, Rahya suchani , Distt. Samba The 
successful Bidder will be expected to complete the work within 45 days     

1.2 Throughout these documents, the terms “bid” and “tender” and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous. 

 
2. SOURCE OF FUNDS 

 
2.1 The expenditure on the budget will be met from the university funds. 

 
3. ELIGIBLE BIDDERS 

 
3.1 This Invitation for Bids is open to all bidders as defined in the Appendix to ITB. 
 

3.2 Bidders shall provide a declaration of not having declared ineligible for corrupt and 
fraudulent practices in the Central Government, the State Government or any public 
undertaking, autonomous body, authority by whatever name called under the Central 
or the State Government.        
     

4. QUALIFICATION OF THE BIDDER 
 

 

              4.1 Technical Qualification:  

To qualify for award of the contract, each bidder should have completed during last 
five years    FY:, 2015-16, 2016-17, 2017-18, 2018-19,2019-20 upto 31/03/2020: 
 
a. One work of similar nature costing more than or equal to 80% or 

b. Two works of similar nature each costing more than or equal to 50% or  

c. Three works of similar nature each costing more than or equal to 40%.  

 

              4.2  Financial Turnover: 

 

I. The bidder should have achieved an Average Annual Financial Turn over in 

execution of Civil Engineering works in any Govt. /semi Govt 

Organizations/Autonomous Bodies/Municipal Bodies/ Public sector 

Undertaking listed on BSE/NSE,(defined as billing for works in progress or 

completed in all classes of Civil Engineering construction  works  only)  during   
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any three out  of the last  five Financial Years ending 31st March 2020 should be 

atleast 33% of the estimated cost of work duly certified by the Chartered 

Accountant and should also be duly supported  by  TDS  and Income  Tax 

Returns. The turn over shall be indexed at the rate of 8% per year to bring at 

current price level. 

 

 
5        ONE BID PER BIDDER 

 

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than 
one Bid will cause the proposals with the Bidder’s participation, to be disqualified. 
 

6.  COST OF BIDDING 
 

6.1 The Bidder shall bear all costs associated with the preparation and submission of his 
Bid and the Employer will, in no case be responsible or liable for those costs. 

 
 

7.  SITE VISIT 
 

7.1 The site is located in the campus of Central University of Jammu. It is located near 
village Suchani about 8km from NH-44 Rahya- Morh 
 
The Bidder, at his own cost, responsibility and risk is encouraged to visit, examine and 
familiarize himself with the site of works and its surroundings including source of 
earth, water, road aggregates etc. and obtain all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the works. The costs 
of visiting the site shall be at the Bidder’s own expense. He may contact the Executive 

Engineer incharge of work for any guidance relating to site visit. 
 
 

 
 

8   PRE-BID MEETING 

 
8.1 If a pre-bid meeting is to be held, the bidder or his authorized representative is 

invited to attend it as per date, time and address 
 

8.2 The purpose of the meeting will be to clarify issues and to answer the questions 
on any matter that may be raised at that stage. 

 
8.3 The bidder is requested to submit any questions in writing or by cable so as to 

reach the Employer not later than one week before the meeting.. 
 
8.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification 

of a bidder. 
 

8.5 The employer will not respond to any queries / request made after pre-bid 
meeting 
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9. AMENDMENT OF BIDDING DOCUMENTS 
 

                          9.1. Before the deadline for submission of bids, the Employer may modify the bidding     

documents   by issuing addendum and corrigendum. 

 
9.2 Any addendum and corrigendum thus issued shall be part of the bidding documents 

and shall be uploaded on the official website of the University. 

 
9.3 To give prospective bidders reasonable time to take an addendum/corrigendum into 

account, in preparing their bids the Employer shall extend, as necessary, the 

deadline for submission of bids in accordance with Clause 17 of ITB. 
 

 
10. DOCUMENT COMPRISING THE BID 
 
 

Part 1 . This shall be named technical bid and shall comprises of list of documents 
(Bidders are advised to use “My Documents” area in their user on Central University 
of Jammu’s e-Tendering portal (https://cujammu.euniwizarde.com/) to store their 
following documents  which are used in all Tenders and attach these certificates as 
Non-Statutory documents while submitting their bids): 

 

 
1. Copy of Registration Card duly renewed for the Current Financial year. 

2. Successful completion certificate of a work ___________ (specify the work) _______ 
of amount executed during the last five years duly issued by an officer not below the 
rank of Executive Engineer or equivalent 

3. Earnest Money 

4. Copy of Pan Card  

5. Copy of GST Registration Certificate 

6. Affidavit for correct information and all the undertakings required as per the tender 
shown in various clause. 

7. Detail Drawings of the Block 

 

 
Part II :  It shall be named Financial Bid and will be in electronic format comprising of : 
 

i. Bill of quantities / Form of Bid  
 
 
 

11. Each part shall be separately submitted online. 
         

 

https://cujammu.euniwizarde.com/)
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12. BID PRICES 
 
 
12.1 The Bidder shall adopt the Percentage Rate as specified in the Form of Bid  

 
12.2 Corrections, if any, shall be made by crossing out, initialing, dating and rewriting. 
 
12.3 All duties, taxes, royalties and other levies including GST & 1% Labour Cess payable by the 

contractor under the contract or for any other cause, shall be included in the rates, prices and total 

Bid price submitted by the Bidder. 

 
12.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the contract and shall 

not be subject to adjustment on any account. 

 
13 CURRENCIES OF BID AND PAYMENT. 

 
13.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payments shall be made in India Rupees 
 

14 BID VALIDITY 
 

14.1.Bids shall remain valid for a period of one hundred twenty days (120) days after the deadline 

date for bid submission specified in Clause 17 of ITB. A bid valid for a shorter period shall be 

rejected by the Employer as non-responsive 

 

14.2.In exceptional circumstances, prior to expiry of the original time limit, the employer may 

request the bidder to extend the period of validity for a specified additional period. The 

request and the bidder’s responses shall be made in writing. A bidder may refuse the request 

without forfeiting his earnest money. A bidder agreeing to the request will not be required or 

permitted to modify his bid, but will be required to extend the validity of his earnest money for 

a period of the extension, and in compliance with Clause 15 of ITB in all respects. 

 
15. EARNEST MONEY 

 

Nil as per latest Government Guidelines. 
     Bidders will have to submit a Bid Security Declaration as per Annexure-B. 
Bid Security declaration shall be executed in case the bidder  

• Withdraws its bid during the period of Bid validity as per the clause 14.1 of ITB 

• If The Bidder Fails  to sign the contract in accordance with clause 20.0 of ITB. 

• If The Bidder Fails To Furnish Performance Guranttee In Accordance With ITB Clause 
21.1 

 
 
 

D. SUBMISSION OF BIDS 
 
 
16. SUBMISSION OF BIDS 
 
16.1 The Bidder shall submit separately “Technical Bid” and “Financial Bid”.   
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Technical Bid: to be opened on 09-03-2020 at 15:00 Hrs in the presence of Technical Bid 
Opening Committee.  
 
Financial Bid: Shall be opened of technically qualified bidders only. 
 

17. DEADLINE FOR SUBMISSION OF BIDS 
 
17.1 Complete Bids (including Technical and Financial) must be submitted online not later 

than the 09-03-2020 upto 12:00 hrs.   
 
17.2 The employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 9 of ITB, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original deadline 
will then be subject to the new deadline. 

 

 
 

F. AWARD OF CONTRACT 
 
18. AWARD CRITERIA 
 
18.1  the Employer will award the contract to the Bidder whose Bid has been 

determined: 
 
i) To be substantially responsive to the bidding documents and who has 

offered the lowest evaluated Bid price, provide that such Bidder has 
been determined to be (a) eligible in accordance with the provisions of 
Clause 4.1 of ITB, and (b) qualified in accordance with the provisions of 
Clause 4.2 of ITB; and 

 
ii) To be within the available bid capacity adjusted to account for his bid 

price which is evaluated the lowest in any of the package opened earlier 
than the one under consideration. 

  
 
 

19. EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
19.1 The Employer reserves the right to accept or reject any Bid, and to cancel the 

bidding process and reject all bids, at any time prior to the award of contract, 
without thereby incurring any liability to the affected Bidder or bidders or any 
obligation to inform the affected bidder or bidders of the grounds for the 
Employer’s action 

 
20. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT 
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20.1 The Bidder whose Bid has been accepted will be notified of the award by the 
employer prior to expiry of the bid validity period by Email and confirmed by 
registered letter. This letter  will state the sum that the employer will pay to the 
contractor in consideration of the execution, completion by the contractor as 
prescribed by the contract (hereinafter and in the Contract called the “Contract 
Sum”).    

 
20.2 The notification of award will constitute the formation of the contract subject 

only to the furnishing of a performance security in accordance with the 
provision of Clause 21. 

 
20.3 The agreement will incorporate all agreements between the Employer and the 

successful Bidder after the performance security is furnished. 
 

20.4 Upon the furnishing by the successful Bidder of the performance security, the 
employer will promptly notify the other bidders that their bids have been 
unsuccessful. 

 
21. PERFORMANCE SECURITY 

 
21.1 Within 10 (ten) days after receipt of the letter of Acceptance, the successful 

Bidder shall deliver to employer a Performance Security @ 3% of tender cost    
having validity upto 08 months from the completion of work . EMD will be 
released after submission of performance security.  
 

21.2 In case L-1 bidder fails to deposit the performance security within 10 days from 
the date of intimation, offer will be given to 2nd lowest bidder on the rates of 1st 
lowest bidder if acceptable to him (2nd lowest bidder). In case the 2nd lowest 
bidder declines the offer, the department will be at liberty to invite the fresh 
tenders.    

 

21.3 The performance security shall be in the form of Fixed Deposit Receipts/Call 
Deposit Receipt/Bank guarantee (A/C PAYEE DEMAND DRAFT/FIXED 
DEPOSIT RECEIPT/BANK GUARANTEE) from a scheduled nationalized 
bank, in the name of the Finance Officer, Central University of Jammu. 
 

21.4 Failure of the successful Bidder to comply with the requirements of Clause 22 
shall constitute sufficient grounds for cancellation of the award and debarred 
for the period of two year from the bid due date to participate in any tender 
floated by CUJ. The bid of the vendor shall not be entertained by CUJ.He will 
also be debarred from participating in bids under requisite heads for one  year. 
 

21.5      If the Bid of the successful Bidder is seriously unbalanced i.e less by 15% or 
more of the advertised amount the of work to be performed under the contract, 
the employer may require the Bidder to produce detailed price analysis for any 
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or all Items of the Bill of quantities to demonstrate the internal consistency of 
those prices with the construction methods and schedule proposed. After 
evaluation of the price analysis, the Employer may require that the amount of 
the performance security set forth in Clause 22.1 of ITB be increased at the 
expense of the successful Bidder to a level sufficient to protect the Employer 
against financial loss in the event of default of the successful Bidder under the 
contract. In such case, the bidder i.e L-1 bidder shall furnish an additional 
Performance Security in shape of BG @ 5% of the advertised amount from any 
nationalized Bank , for the period exceeding Completion date by two months,   
after opening of financial bid. 
 
 

 
22. CORRUPT OR FRAUDULENT PRACTICES 
 

The employer requires the bidders/contractors to strictly observe the laws 
against fraud and corrupt practices enforce in India, namely, prevention of 
corruption Act, 1988. 
 

23. Advance Payment : No Advance Payment whatsoever shall be made by the 
department to the Contractor. 
 

24. Secured Advance Payment : No Secured Advance Payment whatsoever shall be 
made by the department to the Contractor against the material brought to site. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
APPENDIX  TO  ITB 
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The Employer should fill out this Appendix to ITB before issuing the bidding documents.                                              
The insertions should correspond to the information provided in the Invitation for Bids. 
 

Instructions to Bidders 
 

CLAUSE REFERENCE 
 
(1.1) The Employer Is    The Vice Chancellor, Central University of Jammu 

 

(1.2) The Works is     :  Creation of two nos. of prefabricated Lab  in balcony of 
professor quarters in  Central University of Jammu,Bagla 
Rahya suchani , Distt. Samba 

 

(2.1) The Place         :   Rahya-Suchani , Distt. Samba-181143 
 

(3.1) Eligible Bidders are:   As per tender condition in the NIT  

   

(4.1).  The contact person is:   Er. Vishal Bargotra  

Designation:    Executive Engineer 

Address: Rahya- Suchani (Village – Bagla), Distt. Samba (J&K)-181143 
Telephone No.    7889841455 
 
 

(5.1).  Place, Time and Date for pre-bid meeting are: 
 

Office of the Executive Engineer, Central University of Jammu, Rahya- Suchani 
(Village – Bagla), Distt. Samba (J&K)-181143 

Time:    15:00 Hrs 

Date:    23-02-2020 

 
(6.1). The other documents required are: As detailed in the relevant sections of this 

document.   
(7.1). The date, time and place for opening of the technical Bids are: 

(A) Technical Bids 

Date:  09-03-2020  
Time:  15:00 Hrs 

Place:  Office of the Executive Engineer, Central University of Jammu, 
Rahya- Suchani (Village – Bagla), Distt. Samba (J&K)-181143 

 
(B) Financial Bid (For qualified bidder as) 

 
Date: Qualified Bidder will be informed  after  bid evaluation is 

completed 
 
Place:  Committee Room, Central University of Jammu, Rahya- Suchani 

(Village – Bagla), Distt. Samba (J&K)-181143 
 

(8.1).  The amount and validity period of the Performance Guarantee is: 
 

Amount:   3% of total amount quoted  by  Bidder 
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Validity period: 
 
(i) Performance security shall be valid upto expiry of two months after 

intended Defect Liability Period. 
 

(ii) Additional Performance Security @ 5%of tender cost shall be valid upto 
two months after the expiry of intended completion date. 
         

           
                                                              For and on behalf of Vice Chancellor, Central University of 

Jammu 

 
 
 

               Executive Engineer 
           Central University of Jammu  
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SECTION: 3 
 

GENERAL CONDITIONS OF CONTRACT 
 

  

 GENERAL  CONDITIONS  OF  CONTRACT 
 
 

A. GENERAL 
 
1.      LANGUAGE AND LAW 
 

1.1 The language of contract and the law governing the Contract are stated in Contract Data. 
 

 

2. ENGINEER-IN-CHARGE’S DECISIONS 
 

2.1 Except where otherwise specifically stated, the Engineer-in-charge will decide contractual 
matters between the employer and the contractor in the role representing the employer. 
However, if the Engineer-in-Charge is required under the rules and regulations and orders of 
the employer to obtain approval of some other authorities for specific actions, he will do so 
before such action. 

 

2.2 Except as expressly stated in the contract, the Engineer-In-Charge shall not have any authority 
to relieve the contractor of any of his obligations under the contract unless and until approved 
by the Accepting Authority/Employer. 

 

3. DELEGATION 
 

3.1 The Engineer-in-charge with the approval of the Accepting Authority may delegate any of his 
duties and responsibilities to other people after notifying the contractor and may cancel any 
delegation after notifying the contractor. 
 

 

4. COMMUNICATION 
 

4.1 Communication between parties that are referred to in the conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered. 

 

5. OTHER CONTRACTORS 
 

5.1 The contractor shall cooperate and share the site with other contractors, public authorities 
utilities and the employer between the dates given in the schedule of other contractors as 
referred to in the contract Data. The Contractor shall also provide facilities and services for 
them as described in the schedule. The Employer may modify the schedule of other contractors 
and shall notify the contractor of any such modification. 

 
5.2 The contractor should take up the works in convenient reaches as decided by the Engineer-in-

Charge to ensure there is least hindrance to the smooth flow of traffic including movement of 
vehicles and equipment of other contractors till the completion of the works.  

 
6. PERSONNEL 
 

6.1 The contractor shall employ for the construction work, the technical personnel named in the 
contract data or other technical persons with the approval of the Engineer-in-Charge. The 
Engineer-in-Charge will approve any proposed replacement of technical personnel only if their 



  

Page 19 of 40 

 

relevant qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the contract data. 

 
6.2 If the Engineer-in-Charge asks the contractor to remove a person who is a member of the 

contractor’s staff or work force stating the reasons, the contractor shall ensure that the person 
leaves the site within seven days and has no further connection with the works in the contract. 

 
7. EMPLOYER’S AND CONTRACTOR’S RISKS 
 

7.1 The Employer carries the risks, which this Contract states are “Employer’s risks” and the 
contractor carries the risks, which this Contract states are “Contractor’s Risks”. 

 
8. EMPLOYER’S RISKS 
 

8.1 The Employer is responsible for the excepted risks, which are (a) in so far as they directly affect 
the execution of the works in the Employer’s country the risks of war, invasion, act of foreign 
enemies, rebellion, revolution, insurrection or military or usurped power civil war riot 
commotion or disorder (unless restricted to the Contractor’s employees) natural calamities and 
contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive or (b) a 
cause due solely to the design of the Works other than the Contractor’s design. 

 
9. CONTRACTOR’S RISKS 

 
9.1 All risks of loss of or damage to physical property and of personal injury and death which arise 

during and in consequence of the performance of the contract other than the excepted risks 
referred to in Clause 10.1, are the responsibility of the contractor. 

 
10. INSURANCE 

 
10.1 The contractor at his cost shall provide in the joint names of the employer Authority and the 

Contractor, insurance cover from the Start Date to the end of the Defects Liability Period in the 
amounts and deductibles stated in the Contract Data for the following events which are due to 
the Contractor’s risks. 

 
a) Loss of or damage to the works, plant and materials 
b) Loss of damage to Equipment; 
c) Loss of or damage to property (Except the works, plant, materials and Equipment ) in 

connection with the contract ; and 
d) Personal injury or death                 
 

10.2 Insurance policies and certificates for insurance shall be delivered by the contractor to the 
Engineer-in-Charge for approval before the Start Date. All such insurance shall provide for 
compensation to be payable in India Rupees to rectify the loss or damage incurred. 

 
10.3 Alterations to the terms of insurance shall not be made without the approval of the Engineer-

in-Charge. 
 

10.4 Both parties shall comply with any conditions of the insurance policies. 
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11. List of Approved Materials: -  
 

 
 

12. QUERRIES ABOUT THE CONTRACT DATA 
 

12.1 The Engineer will clarify queries on the contract data. 
 
 
 

 

Sr.No Description of Items  Make as per the tender 

1 CEMENT ULTRATECH, ACC, AMBUJA 

2 ACP SHEET ALSTRONG 

3 Color coated sheet JK SHINE 

5 
STEEL PRIMER  ICI, NEROLAC, ASIAN PAINTS. 

6 G.I. / M.S. PIPE 
SAIL, TATA STEEL Ltd.,Rinl, Jindal steel & power 

Ltd. And JSW Steel Ltd., 

7 False Ceiling 

Metal Saint Gobain, Armstrong, Aura (Asipl), 
Dexune, Gyptech Acoustic System. 
 

8 Multipurpose Locks, 
Godrej, DORSET.DORMA HAFELE, GEZE 
 

9 

Anodised Aluminum Hardware 
(Heavy Duty) 
 

Hardima, Everite, Giesse 
 

10 

Aluminum - Windows, Glazing 
And Partitions. 
 

Jindal, Indalco, Hindalco, Bhoruka. 
 

11 

Glazing Structural / Suspanded / 
Skylight 
 

Saint Gobain, Glaverbel, Pilkington 
 
 

12 

Float Glass, Frosted Glass  
 
 

Saint Gobain, Asahi,Pilington, Viracon 
 

13 EPDM Gasket Hanu/ Anand ,Raven,Zero 

14 

Lights  with fixtures for false ceiling  of 18w / 
15w  /tube  light   
 

Philips,Havells or Equivalent 
 

15 
1 sqm wire for light points 
 

FRLS  type Havells, Polycab or Equivalent 
 

16 
2.5 sqm wire for power point. 
 

FRLS  type Havells, Polycab or Equivalent 
 

17 
4 sqm for Ac connection 
 

FRLS  type Havells, Polycab or Equivalent 
 

18 
Fire Alarm 
 

Apollo smoke detector or equivalent 
 

19 
3 / 6 pin  sockets 6A / 16A/with full fitting 
 

Philips or Equivalent 
 

20 
Spn 32A Full Fitting 
 

Philips , Havells or Equivalent 
 

21 
Batten 
  

22 
Exhaust Fan  200mm/250mm 
 

Crompton or Havells or Equivalent 
 

23 Steel Reinforcement 
SAIL, TATA STEEL Ltd.,Rinl, Jindal steel & power 
Ltd. And JSW Steel Ltd., ;  Fe 415 
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13. CONTRACTOR TO CONSTRUCT THE WORKS 
 

13.1 The Contractor shall construct and install and maintain the Works in accordance with the 
Specifications and Drawings 

 

14. THE WORKS TO BE COMPLETED BY THE INTENDED COMPLETION DATE. 
 

14.1 The Contractor may commence execution of the works on the start date and shall carry out the 
works in accordance with the programme submitted by the Contractor as updated with the 
approval of the Engineer-in-charge and complete them by the Intended Completion Date. 

 
15. APPROVAL BY THE ENGINEER-IN-CHARGE. 

 
15.1 The Contractor shall submit specifications and drawings showing the proposed Temporary 

works to the Engineer-in-Charge who is to approve them. 
 
 

15.2 The contractor shall be responsible for design of Temporary works. 
  

15.3 The Engineer-in-Charge’s approval shall not alter the Contractor’s responsibility for design of 
the Temporary works. 

 

15.4 The Contractor shall obtain approval of third parties to the design of the Temporary works 
where required. 

 

15.5 All Drawings prepared by the contractor for the execution of the temporary permanent works 
are subject to prior approval by the Engineer –in-charge before execution of such works. 

 

16.     SAFETY 
 

16.1 The Contractor shall be responsible for the safety of all activities on the site. 
 
 

17.      DISCOVERIES 
 

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 
site shall be the property of the Employer. The contractor shall notify the Engineer-in-Charge of 
such discoveries and carry out the Engineer’s instructions for dealing with them. 

 

18. POSSESSION OF THE SITE 
 

18.1 The Engineer-in-Charge shall give complete possession of the site to the contractor fifteen days 
in advance of the construction programme. 

 
19. ACCESS TO THE SITE 

 
19.1 The contractor shall allow access to the site and to any place where work in connection with the 

contract is being carried out, or is intended to be carried out to the Engineer-in-Charge and any 
person/persons/agency authorized by: 
 
a. The Engineer-in-Charge. 
 
b. The Employer. 

 
20. INSTRUCTIONS 

 
20.1 The Contractor shall carry out all instructions of the Engineer-in-Charge to comply with the 

applicable laws where the Site is located. 
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21-A    Subletting of Contract: 
 
      Subletting of Contract is not permitted . Moreover Joint Venture is not permitted. 

 
 

21. A. DISPUTE REDRESSAL SYSTEM 
 

21.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or arising 
out of this contract or the execution of works or maintenance of the works there under whether 
before its commencement or during the progress of Works or after the 
termination/abandonment or breach of the contract, it shall in the first instance be referred for 
settlement to the competent authority i.e. Vice Chancellor, Central University of Jammu.  
 
The competent authority shall, within a period of forty-five days after being requested in 
writing by the Contractor to do so, convey his decision to the contractor in respect of every 
matter so referred. In case the work is already in progress, the Contractor shall proceed with 
the execution of the work, including maintenance thereof, pending receipt of the decision of the 
competent authority as aforesaid, with all due diligence. The decision of the competence 
authority shall be final & binding on both the parties. 
 

 

B. PROCEDURE FOR RESOLUTION OF DISPUTES. 
 

21.2 The Competent Authority mentioned in Clause 22.1 shall give a decision in writing within 45 
days of receipt of a notification of dispute by adopting any procedure/process as deem fit by 
such authority. However, the competent authority can extend the said time limit of 45 days as 
deem fit in deciding the referred dispute with due intimation to both the parties.  

 
21.3 In the event of any dispute or difference if arises, what so ever will be settled down amicably 

by negotiations. If any dispute which cannot be resolved by negotiation either party may refer 
the claims/dispute to be settled through the province of J&K Arbitration  & Conciliation Act 
1997, through an arbitrator .The Sole Arbitrator shall be any officer of university whose name is 
approved by Vice Chancellor and decision of such arbitrator shall be binding upon both the 
parties subject to Jurisdiction of courts within Jammu only. 

 
IN WITNESS WHEREOF, the parties through their duly authorized representatives have 
executed these presents (execution whereof has been approved by the Competent Authorities 
of both the parties) on the day, month and year first above mentioned at CUJ, Samba. 

 
21.4  Performance under the contract shall continue even after reference to the dispute resolution 

authority and payments due to the contractor by the employer shall not be withheld unless 
they are the subject matter of the referred disputes. 
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B. TIME  CONTROL  
 
22. PROGRAMME 
 

22.1 Within 05 days of the date of issue of allotment of the contract, the contractor shall submit to 
the Engineer-in-Charge for his approval, the programme showing the general methods, 
arrangements, order and timing for all the activities in the works, along with monthly cash 
flow forecasts for the construction of works. 

 
22.2 An update of the programme shall be a programme showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining works, 
including any changes to the sequence of the activities. 

  

22.3 The Contractor shall submit to the Engineer-in-Charge for approval an updated Programme at 
intervals no longer than 05 days.  

22.4 The Engineer-in-Charge’s approval of the programme shall not alter the contractor’s 
obligations. The contractor may revise the programme and submit it to the Engineer-in-Charge 
again at any time and the revised programme shall show the effect of variations and 
compensation events. 
 

22.5 Labour for Traffic control/watch and ward as per necessity at site shall be supplied by the firm 
and nothing extra shall be paid in this behalf by the department. 

 
23. EXTENSION OF THE INTENDED COMPLETION DATE 
 
23.1 The Engineer-in-charge shall extend the intended completion date if a compensation event 

occurs or a variation is issued which makes it impossible for completion to be achieved by the 
intended completion date without the contractor taking steps to accelerate the remaining works 
which would cause the contractor to incur additional cost. 

 
23.2 The Engineer-in-Charge shall decide whether and by how much time to extend the intended 

completion date within 30 days of the Contractor asking the Engineer-in-Charge for a decision 
upon the effects of a Compensation Events of variation and submitting full supporting 
information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new intended completion date. 

 
 

24. DELAYS ORDERED BY THE ENGINEER-IN-CHARGE 
 

24.1 The Engineer-in-Charge may instruct the Contractor to delay or start or progress of any activity 
within the works. Delay/delays totaling more than 05 days will require prior written approval 
of the Competent Authority. 

 
25. MANAGEMENT MEETINGS 
 

25.1 The Engineer-in-Charge may require the contractor to attend a management meeting. The 
business of a management meeting shall be to review the progress of the works. 

 

25.2 The Engineer-in-Charge shall record the business of management meetings and provide copies 
of the record to those attending the meeting. The responsibility of the parties for action to be 
taken shall be decided by the Engineer-in-Charge either at the management meeting or after 
the management meeting and stated in writing to all those who attended the meeting. 
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C. QUALITY  CONTROL  
 
26. IDENTIFYING DEFECTS 

 
26.1 The Engineer-in-Charge shall check the Contractor’s work and notify the contractor of any 

defects that are found. Such checking shall not absolve the contractor from his responsibilities 
with regard to quality of work.  
 

26.2 No payment shall be made without the required test from the authorised lab(s). 
 

 
27. CORRECTION OF DEFECTS NOTICED DURING THE DEFECT LIABILITY PERIOD OF 06 

MONTHS   
 

27.1 The Engineer-in-Charge shall give notice to the Contractor of any Defects before the end of 
Defect Liability period which shall begin on completion of work and ends after  06 months. The 
defects liability period shall be extended for as long as defects remain to be corrected.  

 

27.2 Every time notice of defect/defects is given to the contractor, he shall correct the notified 
defect/defects within the length of time specified in the Engineer-in-Charge’s notice. 

  
28.         UNCORRECTED DEFECTS 
 
28.1 If the Contractor has not corrected a defect pertaining to the defect liability period to the 

satisfaction of the Engineer-in-Charge within the time specified in the Engineer-in-Charge’s 
notice, the Engineer will assess the cost of having the defect corrected and the contractor will 
pay this amount on correction of the defect or the same can be recovered from any amount due 
to him.   
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D. COST  CONTROL  
 
29. BILL OF QUANTITIES 
 

29.1 The bill of quantities shall contain items for the construction, installation, testing and 
commissioning and maintenance during defect liability period of  06 months separately to be 
done by the Contractor  

 

29.2 The Bill of quantities is used to calculate the contract price and the Contractor is paid for the 
quantity of work done at the rates allotted to him after satisfactory completion of works.   

 

30. VARIATIONS 
 

30.1 Any variation necessitated during the execution of work due to certain technical cogent reasons 
be resorted to only after formal approval from the Vice Chancellor, Central University of 
Jammu for carrying out such deviation is conveyed. The Vice Chancellor, Central University 
of Jammu shall then authorize Executive Engineer issue a variation order. Oral orders of the 
Engineer-in-Charge for Variations unless followed by written confirmation shall not be taken 
into account. Such variations shall form part of the Contract and the contractor shall carry 
them out and include them in updated programme produced by the contractor. 

. 
31. PAYMENT FOR VARIATIONS 
 

31.1 All Extra items if these are within the BOQ or outside the BOQ shall be measured and paid as 
per Delhi Schedule of Rates-2018/lowest market rates including contractor’s percentage. 
     

31.2 The extra Items which do not exist in the Delhi Schedule of Rates -2018 but are found necessary 
to be executed at site, shall be measured and paid as per analyzed rate taking into account the 
actual cost plus applicable taxes and 15% Contractor’s overheads and profit. 

31.3 As far as possible, the rate analysis shall be based on the standard data book and the current 
Delhi Schedule of Rates -2018/lowest market rates of the district of site of work i.e Samba 
(J&K). The decision of the Executive Engineer, CUJ on the rate so determined shall be final 
and binding on the Contractor.  

 

32.         PAYMENTS 
      

32.1 Contractor shall submit RA Bill after the end of each month for the payment. Minimum of 01 
and Maximum of  02  RA bills  including final bill can be submitted by Contractor. 
 

32.2 Payment  shall be adjusted for deductions for   security deposit other  recoveries  in  terms  of  
the  contract  and  taxes  at  source as   applicable   under   the   law.    
 

32.3 The Employer may appoint   Finance Officer, CUJ as specified in the Contract data (or any 
other competent person appointed by the Employer and notified to the contractor) to make 
payment certified by the Executive Engineer. 
 

32.4 Items of the works for which no rate or price has been entered in the bill of quantities will not 
be paid for by the Engineer-in-Charge and shall be deemed covered by other rates and prices 
in the contract. 
 

32.5 The payment of items of work when a contractor / firm has quoted rate higher than advertised 
rate shall be paid as per advertised rates only till such time the contractor / firm complete and 
the finish the items of work for which he has quoted less rate than the advertised rates. 
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33. COMPENSATION EVENTS       
 

33.1 The following shall be compensation events unless they are caused by the contractor  
a) The Engineer orders a delay or delays exceeding a total of 15 days. 

 

33.2 If a compensation event would prevent the works being completed before the intended 
completion date the intended completion date shall be extended. The Engineer shall decide 
whether and by how much the intended completion date shall be extended, however no claim 
on account of extended period of time shall be entertained. 
 

34. TAXES 
 

34.1 The rates quoted by the Contractor shall be inclusive of the sales / Turnover Taxes and other 
levies, duties, royalties, cess, toll, taxes of central and state Govt. local bodies and authorities 
including GST & 1% Labour Cess that the contractor will have to pay for the performance of 
this contract. The employer will perform such duties in regard to the deduction of such taxes 
at source as per applicable law. 

 

35. CURRENCIES 
 

35.1 All payments will be made in Indian Rupees. 
 

36. RETENTION MONEY 
 

36.1 The Employer shall retain Retention money @ Five percent (5%) of the amount from each 
payment due to the contractor until Defect Liability period  of the works. 

 

36.2 The Retention money  and additional Performance security  will be released to the contractor as 
under:-  

 

a) Additional Performance security  as the case may be shall be released after the successful 
completion of work to the satisfaction of the  Engineer-In-Charge and  
 

b) 5% of Retention money of the contractor shall be released after Defect Liability period of   
06 months, is over.    

 

37. LIQUIDATED DAMAGES 
 

37.1 The Time is an essence of the contract. If the contractor is not able to achieve the desired 
progress as stipulated in the prescribed mile stone in the contract data to general condition of 
the contract at S.No.23, the Engineer-in-charge shall have the authority to impose the 
Liquidated Damages. However, in case the Contractor achieves the next mile stone, the 
amount of the Liquidated Damages already withheld shall be restored to the Contractor by 
adjustment in the payment certificate. 
   

37.2 In the event of failure on part of the Contractor to achieve timely completion of the project 
including any extension of time granted under Clause 24 of GCC, he shall, without prejudice 
to any other right or remedy available under the law to the Employer on account of such 
breach, pay as agreed Liquidated Damages to the Employer and not by way of penalty, as a 
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sum calculated at the rate of 1% (one percent) per week or part thereof as stated in the 
Contract Data. For the period that the completion date is later than the intended completion 
date, Liquidated Damages at the same rate shall be levied if the Contractor fails to achieve the 
Mile Stones prescribed in the Contract Data. Both the parties expressly agree that the total 
amount of Liquidated Damages shall not exceed 10% of initial contract price and that the 
Liquidated Damages payable by the Contractor are mutually agreed genuine pre-estimated 
loss and without any proof of actual damage likely to be suffered and incurred by the 
Employer & the Employer is entitled to receive the same and are not by way of penalty. The 
Employer may, without prejudice to any other method of recovery, deduct the amount of 
such damages from any sum due, or to become due to the Contractor or from performance 
security or any other dues from Government or Semi-Government body within the State. The 
payment or deduction of such damages shall not relieve the Contractor from his obligations 
to complete the works, or from any other of his duties, obligations or responsibilities under 
the contract. The Contractor shall use and continue to use his best endeavors to avoid or 
reduce further delay to the works, or any other relevant stages. 
 

37.3 It is agreed by the contractor that the decision of the Employer as to the Liquidated Damages 
payable by the Contractor under this clause shall be final and binding, 

 
 

38. SECURITIES      
 

38.1  The performance security equal to 5% of the contract and additional EMD for unbalanced bids 
shall be provided to the Employer not later than the date specified in the letter of acceptance 
and shall be issued in the form given in the contract data and by a schedule commercial bank.  

 

39. COST OF REPAIRS   
 

39.1 Loss or damage to the works or materials to be incorporated in the works between the start 
date and the end of the defects correction periods shall be remedied by the contractor at his 
cost if the loss or damage arises from the contractor’s acts or omissions. 
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E. FINISHING THE CONTRACT  

 
40. COMPLETION  

 
40.1 The contractor shall request the Engineer-in-Charge to issue a certificate of completion of the 

works and the Engineer will do so upon deciding that the works is completed. 
 

41. TAKING OVER 
 

41.1 The employer shall take over the site and the works within 15 days of the Engineer-in-Charge’s 
issuing a certificate of completion. The contractor shall continue to remain responsible for its 
routine maintenance during the maintenance period of 06 months for main work. 
 

42. FINAL ACCOUNT 
 

42.1 The contractor shall supply the Engineer-in-Charge with a detailed account of the total amount 
that the Contractor considers payable under the contract before the end of the defects liability 
period. The Engineer shall issue a defects liability certificate and certify any final payment 
that is due to the contractor within 30 days of receiving the contractor’s account if it is correct 
and completed. If it is not, the Engineer shall issue within 30 days a schedule that states the 
scope of the corrections or additions that are necessary. If the final account is still 
unsatisfactory after it has been resubmitted the Engineer-in-Charge shall decide on the 
amount payable to the contractor and issue a payment certificate within 30 days of receiving 
the contractor’s revised account. The payment will be made 30 days thereafter. 

 
43. Operating and Maintenance Manuals 
 
43.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated by Engineer-in-Charge 
43.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

Contract Data, or they do not receive the Engineer’s approval, the Engineer’s approval, the 
Engineer shall withhold the amount stated in the Contract Data from payment due to the 
Contractor. 

 

44. TERMINATION 
 

45.1 The employer may terminate the contract if the contractor cause a fundamental breach of the 
contract. 

 

45.2 Fundamental breaches of contract shall include but shall not be limited to the following: 
 

a) The contractor stops work for 28 days when no stoppage of work is shown on the 
current programme and the stoppage has not been authorized by the Engineer-in-
Charge. 
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b) The contractor is declared as bankrupt or goes into liquidation other than for approval, 
reconstruction or amalgamation. 

 

c) The Engineer-in-Charge gives Notice that failure to correct a particular defect is a 
fundamental breach of contract and the contract and the contractor fails to correct it 
within a reasonable period of time determined by the Engineer-in-Charge. 

 

d) The contractor does not maintain a security which is required 
 

e) The contractor has delayed the completion of the works by the number of days for 
which the maximum amount of liquidated damages can be paid as defined in Clause 
41. 

 

f) The contractor fails to provide insurance cover as required. 
 

g) If the contractor in the judgment of the Employer has engaged in the corrupt or 
fraudulent practice in competing for or in executing the contract. For the purpose of 
this Clause “corrupt practice means the offering, giving, receiving or soliciting or 
anything of value to influence the action of a public official in the procurement process 
or in contract execution. “Fraudulent practice”:- means a misrepresentation of facts in 
order to influence a procurement process or the execution of a contract to the detriment 
of the Employer and includes collusive practice among “Bidders”(prior to or after bid 
submission) designed to establish bid process at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition. 

 

h) If the contractor has not completed at least thirty percent of the value of construction 
work required to be completed after half of the completion period has elapsed; 

 

i) Any other fundamental breaches as specified in the Contract data.  
 

45.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 
 

45.4 If the contract is terminated, the contractor shall stop work immediately, make the Site safe 
and secure, and leave the site as soon as reasonably possible. 

 

46 PAYMENT UPON TERMINATION 
 

46.1 If the contract is terminated because of a fundamental breach of contract by the contractor, the 
Engineer-in-Charge shall issue a certificate for the value of the work done less Liquidated 
damages, advance payments received up to the date of the issue of the certificate, less other 
recoveries due in terms of the contract, less taxes due to be deducted at source as per 
applicable law and less the percentage to apply to the work not completed as indicated in the 
Contract Data. If the amount due to the Employer exceeds any payment due to the Contractor 
the difference shall be recovered from the security deposit and performance security. If any 
amount is still left un-recovered it will be a debt payable to the Employer. If the Contract is 
terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall 
issue a certificate the difference shall be a debt payable to the Employer. 
 

46.2 If the Contract is terminated at the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the Engineer shall issue a certificate for the value of the 
work done, the reasonable cost of removal of Equipment, repatriation of the Contractor’s 
personnel employed solely on the Works, and the Contractor’s costs of protecting and 



  

Page 30 of 40 

 

securing the Works less other recoveries due in terms of the contract and less taxes due to be 
deducted at sources as per applicable law. 

 
 
 
 

 
47 PROPERTY 
 

47.1 All material on the Site, Plant, Equipment, Temporary Works and Works shall be deemed to 
be the property of the Employer for use for completing balance construction work if the 
contract is terminated because of the contractor’s default. 

 

48 RELEASE FROM PERFORMANCE          
                  

48.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of either the Employer or the Contractor the Engineer shall certify that the Contract 
has been frustrated. The Contractor shall make the Site safe and stop work as quickly as 
possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which commitment was made. 
 

48.2 Death or permanent invalidity of the contractor: the contractor shall indicate nominee for the 
contract at the time of signing of the agreement. If the contractor dies during currency of the 
contractor or becomes permanently incapacitated, and his/her nominee are not willing to 
complete the contract, the contract shall be closed without levying any 
damages/compensation. However, if the nominee expresses his/her intention to complete, 
the balance work and the competent authority is satisfied about the competence of nominee, 
then the competent authority shall enter into a fresh agreement for the remaining work 
strictly on the same terms & conditions under which the contract was initially awarded. 
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F. ADDITIONAL CONDITIONS OF CONTRACT 
 

49 LABOUR 
The contractor shall, unless otherwise provided in the contract, make his own arrangements for 
the engagement of all staff and labour, local or other, and for their payment, housing, feeding 
and transport. 

 
The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 
such form and at such intervals as the Engineer may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on the 
site and such there information as the Engineer may require. 
 

50 COMPLIANCE WITH LABOUR REGULATIONS 
During continuance of the contract, the contractor and his sub-contractors shall abide at all 
times by all existing labour enactments and rules made there under, regulation, notifications 
and bye laws of the State or Central Government or local authority and any other labour law 
(including rules), regulations, bye laws that may be passed or notification that may be issued 
under any labour law in future either by the State or Central Government or the local authority. 
Salient features of some of the major labour laws that are applicable to construction industry 
are given below. The Contractor shall keep the employer indemnified in case any action is 
taken against the Employer by the competent authority on account of contravention of any of 
the provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/byelaws/Acts/Rules/regulations including amendments, if any, on the part of 
the contractor, the engineer/employer shall have the right to deduct any money due to the 
contractor including his amount of performance security. The employer/engineer shall also 
have right to recover from the contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the employer. The employer of the contractor and 
the Sub-Contractor in no case shall be treated as the employees of the employer at any point of 
time. 
 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 
TOESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 
CONSTRUCTIONWORK. 

a) Workmen Compensation Act 1923: The Act provides for compensation in case of injury by 
accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years’ service or 
more or on death the rate of 15 days wages for every completed year of service. The Act is 
applicable to all establishments employing 10 or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 
contributions by the 
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employer plus workers @ 10% or 8.33%. The benefits payable under the Act are: (i) Pension or 
family pension on retirement or death, as the case may be.(ii) Deposit linked insurance on the 
death in harness of the worker. (iii) Payment of P.F. accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951: The Act provides for leave and some other benefits to women 
employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain welfare 
measures to be provided by the Contractor to contract labour and in case the contractor fails to 
provide, the same are required to be provided, by the principal employer by law. The principal 
employer is required to take certificate of registration and the contractor is required to take 
license from the designated officer. The Act is applicable to the establishments or contractor of 
principal employer if they employ 20 or more contract labour. 

 

f) Minimum Wages Act 1948: The employer is supposed to pay not less than the minimum 
wages fixed by appropriate government as per provisions of the Act if the employment is a 
scheduled employment. Construction of buildings, roads, and runways are scheduled 
employments. 

g) Payment of Wages Act 1936: It lays down as to by what date the wages are to be paid, when 
it will be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979: The Act provides for payment of equal wages for work of equal 
nature to Male and Female workers and for not making discrimination against Female 
employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965: The Act is applicable to all establishments employing 20 or more 
employees. The Act provides for payments of annual bonus subject to minimum of 8.33% of 
wages and maximum of 20% of wages to employees drawing Rs.3500/- per month or less. The 
bonus to be paid to employees getting Rs. 2500/-per month or above upto 3500/- per month 
shall be worked out by taking wages as Rs.2500/- per month only. The Act does not apply to 
certain establishments. The newly set up establishments are exempted for five years in certain 
circumstances. Some of the State Governments have reduced the employment size from 20 to 
10 for the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947: The Act lays down the machinery and procedure for resolution 
of Industrial disputes, in what situations a strike or lock-out become illegal and what are the 
requirements for laying off or retrenching the employees or closing down the establishment. 

k) Industrial Employment (Standing Orders) Act 1946: It is applicable to all establishments 
employing 100 or more workmen (employment size reduced by some of the State and Central 
Government to 50). The Act provides for laying down rules governing conditions of 
employment by the employer on matters provided in the Act and get the same certified by the 
designated Authority. 

l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade unions of 
workmen and employers. The Trade Unions registered under the Act have been given certain 
immunities from civil and criminal liabilities. 

 

m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits employment of children 
below 14 years of age in certain occupations and processes and provides for regulation of 
employment of children in all other occupations and processes. Employment of Child Labour 
is prohibited in Building and Construction Industry. 
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n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

 

Service) Act 1979: The Act is applicable to an establishment, which employs 5 or more inter-
state migrant workmen through an intermediary (who has recruited workmen in one state for 
employment in the establishment situated in another state). The Inter-State migrant workmen, 
in an establishment to which this Act becomes applicable, are required to be provided certain 
facilities such as housing, medical aid, travelling expenses from home up to the establishment 
and back, etc. 

 

o) The Building and Other Construction workers (Regulation of Employment and Conditions 
of Service) Act 1996 and the Cess Act of 1996: All the establishments who carry on any 
building or other construction work and employs 10 or more workers are covered under this 
Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the Government. The employer of the establishment is 
required to provide safety measures at the Building or construction work and other welfare 
measures, such as Canteens, First-Aid facilities, Ambulance, Housing accommodation for 
workers near the work place etc. The Employer to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the Government. 

 

p) Factories Act 1948: The Act lays down the procedure for approval of plans before setting up a 
factory, health and safety provisions, welfare provisions, working hours, annual earned leave 
and rendering information regarding accidents or dangerous occurrences to designated 
authorities. It is applicable to premises employing the prescribed minimum (say 10) persons or 
more with aid of power or another prescribed minimum (say 20) or more persons without the aid 
of power engaged in manufacturing process. 

     
 

51 DRAWINGS AND PHOTOGRAPHS OF THE WORKS  
 
 

The contractor shall do photograph /video photograph of the site firstly before the start of the 
work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the contractor for this and shall 
submit a Hard copy and soft copy of the same to the Engineer-in-charge for record and 
reference. 

 
The contractor shall not disclose details of drawings furnished to him and works on which he is 
engaged without the prior approval of the Engineer-in-Charge in writing. No photograph of 
the works or any part thereof or plant employed therein, except those permitted shall be taken 
or permitted by the contractor to be taken by any of his employees or any employees of his sub-
contractors without the prior approval of the Engineer-in-Charge in writing. No Photographs 
/Video photography shall be published or otherwise circulated without the approval of the 
Engineer-in-Charge in writing. 

 
52 THE APPRENTICES ACT 1961 

 
The Contractor shall duly comply with the provision of the apprentices Act 1961 (III of 1961) 
the rules made there under and the orders that may be issued from time to time under the said 
Act and the said Rules and on his failure or neglect to do so he shall be subject to all liabilities 
and penalties provided by the said act and said Rules. 

 
Death or permanent invalidity of the contractor: the contractor shall indicate nominee for the 
contract at the time of signing of the agreement. If the contractor dies during currency of the 
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contractor or becomes permanently incapacitated, and his/her nominee are not willing to 
complete the contract, the contract shall be closed without levying any damages/compensation. 
However, if the nominee expresses his/her intention to complete, the balance work and the 
competent authority is satisfied about the competence of nominee, then the competent 
authority shall enter into a fresh agreement for the remaining work strictly on the same terms & 
conditions under which the contract was initially awarded. 

 
53 OTHER CONDITIONS 

 
A. The Employer / Engineer-in-Charge shall also have right to recover from the contractor any 

sum required or estimated to be required for making good the loss or damage suffered by the 
Employer 
 

54     WATER AND ELECTRICITY  

The contractor shall make his own arrangement for water & Electrical power for construction 
and other purposes at his own cost or Contractor shall pay requisite electricity and water 
charges to CUJ if he take the Water and Electricity connection  from CUJ. The contractor shall 
also make standby arrangement for water & electricity to ensure un-interrupted supply. 
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT 
  

 
1. The Employer is  The Vice Chancellor, Central University of Jammu (CI.I.I)  

 
Designation:  Hon’ble Vice Chancellor, Central University of Jammu 
 
Address: Central University of Jammu 

Rahya- Suchani (Village – Bagla), Distt. Samba (J&K)-181143 
 

    2. Name of authorized Representative 
  
        The Engineer is:   Er. Vishal Bargotra 

 
Designation:   Executive Engineer 
    
Address: Rahya- Suchani (Village – Bagla), Distt. Samba (J&K)-

181143  
Telephone No.   7889841455 
 

3. The Intended Completion Date for the whole of the works is  45  days after the start of 
work      
 

4. Rectification of defects during defect liability period shall be carried out by the contractor at his 

own expenses to the entire satisfaction of the engineer in charge.   

5. The site is located at    Central University of Jammu Rahya- Suchani (Village – Bagla), 
Distt. Samba (J&K))  

 
6. The Start Date shall be ten days after the date of ALLOTMENT OF WORK. 

 

 
(A)    The name and identification number of the Contract is: Creation of two nos. of 

prefabricated labs in balcony of professor quarters     in Central University of 
Jammu,Bagla Rahya suchani , Distt. Samba 

 
 

(B)  The works consist of civil works including providing and fixing of Steel Hollow 
sections, prepainted  sheet, ACP sheet etc.    

 
(C)  (a) Amount  deductible for insurance :    (Cl. 12) 



  

Page 36 of 40 

 

As per prevalent norms/rules 
 

(D) Site investigation report:------------------------------------------------------------   
    

 

(E) (a) Competent authority is:        
       Vice Chancellor, Central University of Jammu 

 
(F) (a) The period for submission of the programme for approval of   
 
         Engineer-in-Charge shall be 05 days from the issue of letter of Acceptance. 

 
(b) The updated Programme shall be submitted at interval of 05 days   

          
(c) The amount to be withheld for late submission of an updated  programme shall be 2% of 

cost    
 

(G) The Variation shall be paid as per Clause - 31 & 32 of GCC.                
   

(H) The authorized person to make payments is  Finance Officer, CUJ   
(I) (a) Milestones to be achieved during the contract period   

 
(i) 25 %   of the entire contract work upto 1/4th of the    

  period allowed for completion of construction. 
(ii) 50%     of the entire contract work upto 1/2 of the    

  period allowed for completion of construction. 
(iii) 75%     of the entire contract work upto 3/4th of the    

  period allowed for completion of construction. 
(iv) 100% of the entire contract work upto the  expiry of completion period  

 allowed  for completion of construction  
 

 (b)  Maximum limit of liquidate damages for delay in completion of works is 10 percent of 

the Initial  Contract Price, rounded off to the nearest thousand at rate of 2% for delay of each 
week in the completion of work              

       
(J) The Standard form of Performance Security acceptable to the Employer Shall be an 

A/C PAYEE DEMAND DRAFT/FIXED DEPOSIT RECEIPT/BANK GUARANTEE of 
the type as presented in the Bidder Documents. 
  

(K) The Central University of Jammu shall not supply any construction material what so 
ever.  
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AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the 

required statements are true & correct. 
 
2. The undersigned also hereby certifies that neither our firms 

M/S________________________ have abandoned any work in PWD or in 

any other Department nor any contract awarded to us for such works have 
been rescinded, during last five years prior to the date of this bid. 

 
3. The undersigned, understand and agrees that further qualifying 

information may be requested and agrees to furnish any such information 
at the request of the department/project implementing authority. 

 
 
 
 

 _____________________________________ 
(Signed by an Authorized Officer of firm) 
 
 
 
_____________________________________ 

(Title of Officer) 
 
 
_____________________________________ 

(Name of Firm) 
 
 

____________________________________ 
        (DATE) 
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ANNEXURE-A 
 

IMPORTANT INSTRUCTIONS FOR BIDDERS 
 

1. Bidders are advised  to scan their documents on 100 dpi with Black & White option 
 
2. Bidders are advised to download Bid Submission manual for the help of Bid Submission 

process from the “Downloads” option as well as from “Bidders Manual Kit” on home page of 
https://cujammu.euniwizarde.com/ 

 
3. Bidders are advised not to make any change in BOQ (Bill of Quantity) contents or its name. In 

no case they should attempt to create  similar BOQ manually. The BOQ downloads from the 
site should be used for filling the rates and it should be saved with same name. 

 
4. Bidders are required to quote net rate inclusive of all including, 1% Labour Cess etc excluding 

GST in BOQ (xls) format 
 
5. Bidders are advised to use “My Documents” area in their user on the Central University of 

Jammu e-Tendering portal (https://cujammu.euniwizarde.com/) to store their documents  
which are used in all Tenders like GST certificate  etc and attach these certificates as Non 
Statutory documents while submitting their bids 

 
6. During scrutiny of the Technical Bids system generated e-Mails confirming acceptance of bid 

are to be ignored. 
 

7. The Bid i.e Technical Bid as well as Financial Bid is to be submitted online on web portal 
https://cujammu.euniwizarde.com/. However, the firms will submit the supporting 
documents as required to be submitted along with Technical Bid in off-line mode in physical 
form in the office of the Executive Engineer, Central University of Jammu 
In case supporting documents are to be submitted offline in physical form, then it should be so 
specified in their Technical Bids & the supporting documents must be deposited in the office of 
Executive Engineer, Central University of Jammu before date & time of opening of tenders.  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://cujammu.euniwizarde.com/
https://cujammu.euniwizarde.com/)
https://cujammu.euniwizarde.com/
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ANNEXURE-B 

Bid Security Declaration Form 
 
 

Date:___________________                                                                 Tender No. _________________  
 
I/We. The undersigned, declare that: 
 
 I/We understand that, according to your conditions, bids must be supported by a Bid Securing 
Declaration.  
 
I/We accept that I/We may be disqualified from bidding for any contract with you for a period of one 
year from the date of notification if I am /We are in a breach of any obligation under the bid 
conditions, because I/We  
 
a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid during the 
period of bid validity specified in the form of Bid; or 
 
 b) having been notified of the acceptance of our Bid by the purchaser during the period of bid validity 
(i) fail or reuse to execute the contract, if required, or (ii) fail or refuse to furnish the Performance 
Security, in accordance with the Instructions to Bidders. 
 
 I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not the successful 
Bidder, upon the earlier of (i) the receipt of your notification of the name of the successful Bidder; or 
(ii) thirty days after the expiration of the validity of my/our Bid.  
 
 
 
Signed: 
 (insert signature of person whose name and capacity are shown)  

 
 
in the capacity of  
(insert legal capacity of person signing the Bid Securing Declaration)  
 

 
Name: 
 (insert complete name of person signing he Bid Securing Declaration)  
 
Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder)  
 
Dated on _____________ day of ___________________ (insert date of signing)  
 
 
 
 
 
Corporate Seal (where appropriate)  
(Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of all partners to the Joint 
Venture that submits the bid) 
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ANNEXURE-C 
 

PRICE BID 
 

Name of work :  Creation of two no.s of prefabricated lab in balcony of professor quarters in  
Central University of Jammu,Bagla Rahya suchani , Distt. Samba 

 
 

Description of work Qty. as per Drawing 
and rate as per BOQ 

based on DSR 

Percentage rates Quoted applicable on all items 
of BOQ uniformly (rates quoted shall be 

inclusive of all taxes, duties and GST etc.) 

  In figures In words 

Creation of two no.s of 
prefabricated lab in 
balcony of professor 
quarters in  Central 
University of 
Jammu,Bagla Rahya 
suchani , Distt. Samba 

 

As per BOQ   
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